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Lt. Gov Website Updates to Lt. Gov Website Lt. Gov office Joe Dema Complete Upgrade No Fee PM NA SLA NA Completed NA Completed NA Connectivity NA Development NA Completed NA Check List Complete
Developer Alan Addendum A NA Agency Signoff NA Agency Signoff NA Functionality Done Billing NA Agency Signoff
Creative Security/Compliance NA CS Training

Internal 10/20/06 Launch 10/23/06
Agency Testing

UI Partner Website Provides an introduction and overview of Utah State Dave Fletcher Complete New No Fee PM NA SLA NA Completed NA Completed NA Connectivity NA Development NA Completed NA Check List Complete
Developer Connor Addendum A NA Agency Signoff NA Agency Signoff NA Functionality Done Billing NA Agency Signoff 10/13/06
Creative Security/Compliance Done CS Training NA

Internal Done Launch 10/16/06
Agency Testing

MVR Transaction ID Provides a transaction ID number that tracks DPS/DLD Nannette Rolfe Complete Upgrade No Fee PM Rory SLA NA Completed Done Completed NA Connectivity Done Development Done Completed NA Check List Complete
Jill Laws Developer Tomek Addendum A NA Agency Signoff Done Agency Signoff NA Functionality In Dev Billing Agency Signoff

Creative Security/Compliance CS Training
Internal Launch 10/8/06
Agency Testing

UHP SI Admin Module Provides administration access to the UHP SI DPS/UHP Joe Vasquez Complete New Fee PM Rory SLA Done Completed Done Completed Done Connectivity Done Development Done Completed NA Check List Completed Complete
.14 / Trx Developer Sancho Addendum A Done Agency Signoff Done Agency Signoff Done Functionality Done Billing NA Agency Signoff 10/20/06

Creative Security/Compliance NA CS Training 10/18/06
Internal 10/18/06 Launch 10/24/06
Agency Testing 10/20/06

County Property Tax Payment 06 Updates to system to support the 2006 Tax year. Davis County Ross Bartholomew Complete Maintenance Fee PM Gary SLA Done Completed Done Completed Done Connectivity Done Development 9/25/06 Completed NA Check List Completed Complete

Tooele County Valerie Lee
Developer Andy Addendum A Done Agency Signoff Done Agency Signoff Done Functionality Done Billing 10/2/06 Agency Signoff 10/20/06

11-17-06 - Tooele County has updated 
their tax file, this should go live today

Utah County Karen Jordan Creative Security/Compliance CS Training 10/17/06
Internal 10/2/06 Launch 10/23/06
Agency Testing 10/18/06

Complete Maintenance Free PM SLA Completed Completed Connectivity Development Completed Check List Completed
Developer Addendum A Agency Signoff Agency Signoff Functionality Billing Agency Signoff
Creative Security/Compliance CS Training

Internal Launch
Agency Testing

Internal Testing New Free PM SLA Completed Completed Connectivity Development Completed Check List Completed
Developer Addendum A Agency Signoff Agency Signoff Functionality Billing Agency Signoff
Creative Security/Compliance CS Training

Internal Launch
Agency Testing

OSBR Phase II Adds requested functionality to the OSBR DOC / Div of Corp Rick Leimback Testing Upgrade T&M PM Scott SLA Done Completed Done Completed N/A Connectivity Done Development 11/15/06 Completed Done Check List Completed
Dept of Workforce Serv. John Smith Developer Andy Addendum A Done Agency Signoff Done Agency Signoff N/A Functionality 11/1/06 Billing 11/30/06 Agency Signoff 12/20/06
Utah State Tax Comm. Randy Farnsworth Creative Security/Compliance Done CS Training 12/15/06
Cities Internal 11/30/06 Launch 12/21/06

Agency Testing 12/15/06
Utah State Tax Comm. Definition New No Fee PM Sara SLA Completed Done Completed Done Connectivity Development Completed Check List Completed

Developer Tomek Addendum A Agency Signoff Done Agency Signoff Functionality Billing Agency Signoff
Creative Security/Compliance CS Training

Internal Launch
Agency Testing

DOC / Div of Corp Sean Reed Development New Fee PM Michael SLA Yes Completed 12/8/06 Completed 11/15/06 Connectivity 12/20/06 Development 12/30/06 Completed 12/30/06 Check List Completed 1/15/06
Kathy Berg $2 / Trx Developer Manfred Addendum A Yes Agency Signoff Agency Signoff Functionality Billing Agency Signoff

Creative Security/Compliance CS Training
Internal Launch
Agency Testing

USTC Development Maintenance Fee PM Brian SLA NA Completed NA Completed NA Connectivity NA Development 12/31/06 Completed Check List Completed
Developer Maceij Addendum A NA Agency Signoff NA Agency Signoff NA Functionality 12/31/06 Billing NA Agency Signoff 1/12/07
Creative Security/Compliance NA CS Training NA

Internal 12/31/06 Launch 1/16/07
Agency Testing 1/10/07

State Definition New No Fee PM Sara SLA NA Completed NA Completed Done Connectivity Development Completed Check List Completed
Developer Addendum A NA Agency Signoff NA Agency Signoff NA Functionality Billing Agency Signoff
Creative Security/Compliance CS Training

Internal Launch
Agency Testing

DOC / Div of Real Estate Derek Miller Definition New Fee & T&M PM Michael SLA 11/30/06 Completed 11/30/06 Completed 11/8/06 Connectivity 3/15/07 Development 3/30/07 Completed 3/8/07 Check List Completed 4/7/07
Developer unassigned Addendum A Agency Signoff Agency Signoff Functionality Billing Agency Signoff
Creative Security/Compliance CS Training

Internal Launch
Agency Testing

DPS/DLD Nannette Rolfe Development New Fee PM Rory SLA Done Completed 10/1/06 Completed 11/1/06 Connectivity 11/3/06 Development 11/15/06 Completed 12/15/06 Check List Completed
Jill Laws 2.00 / Trx Developer Jason Addendum A Pending Agency Signoff 10/25/06 Agency Signoff 11/6/06 Functionality 11/8/06 Billing 12/8/06 Agency Signoff 12/22/06

Creative Security/Compliance NA CS Training 12/22/06
Internal 12/8/06 Launch 12/22/06
Agency Testing 12/11/06

State Cynthia Bowers Development Upgrade Fee PM Michael SLA n/a Completed 12/15/06 Completed 12/15/06 Connectivity 3/15/06 Development 3/30/06 Completed 4/15/06 Check List Completed 4/15/06
($0.75 / Trx) Developer unassigned Addendum A Agency Signoff Agency Signoff Functionality Billing Agency Signoff

Creative Security/Compliance CS Training
Internal Launch
Agency Testing

DPS/DLD Nannette Rolfe Definition New Fee PM Rory SLA Done Completed Pending Completed Connectivity Development Completed Check List Completed
Jill Laws Developer Addendum A Done Agency Signoff Agency Signoff Functionality Billing Agency Signoff

Creative Security/Compliance CS Training
Internal Launch
Agency Testing

**12/7/06 Review with all agency 
partners and found a number  new text 
and a few misc. problems agencies are 

having with the new build. 
Developmenet is working through issues 

Will allow service subsribers to register for the a 
selected  application on line.

6

First Lady's Web Site Web site creation and management

7

Utah Interactive Subscriber Self Registration

11

12

13

14

15

16

1

10

Allows users to search and view scanned images 
of UCC filings.

**12/7/06 MR: Agency wants to move 
forwad as is

9

Self Service Payment Agreements Allows citizens and businesses to scheduling of 
tax payments that need to made to the USTC.

3

4

5

2

8

11/30/06 MR: Contracts were signed by 
agency this week

Renewal Express

Dependent upon Agency scrubbing 
address data and creating match 
functionality.

Allows agencies and other interested parties to 
submit and view information related to the 
adoption of online services.

Project Team

Allows Real Estate agents and brokers to 
manage the status of their licenses throughout 
the year, including moving from one agency to 
another

Provides an online interface for financial 
institutions to obtain a Yes/No verification of 
the validity of a drivers license or other 
identification card.

Allows users (Insurance Companies) to search 
for licensed drivers associated with the address 
of insured clients to determine if all drivers are 
insured.

Marketing 
Plan

Contract 
Signoff

PRD Signoff

Continuous updates to the application.

Utah Interactive Project Milestone Report

UtahGovPay Phase 2

Drivers License Address Search

LaunchDevelopmentPrototype Testing

UCC Image Access and Search

Adoption Rate Wizard

Validate - DL / ID Card Verification

Real Estate License Management System

Utah Interactive - Confidential 1 12/14/06



Project Name Project Description Agency Agency 
Contact

Project 
Priority

Project 
Status

Project 
Type

Contract Details 
(Fee vs. Free)

Comments

1

Project Team Marketing 
Plan

Contract 
Signoff

PRD Signoff

Utah Interactive Project Milestone Report
LaunchDevelopmentPrototype Testing

DPS/DLD Nannette Rolfe Development New Fee PM Rory SLA Done Completed 10/31/06 Completed NA Connectivity 12/14/06 Development 12/18/06 Completed 12/18/06 Check List Completed
Jill Laws Developer Jason Addendum A Pending Agency Signoff 11/6/06 Agency Signoff Functionality 12/14/06 Billing 12/20/06 Agency Signoff 12/22/06

Creative Security/Compliance 12/20/06 CS Training 12/19/06
Internal 12/20/06 Launch 12/26/06
Agency Testing 12/22/06

DOC / Div of Corp. Tim Davis Definition New Fee PM Michael SLA Yes Completed 1/15/07 Completed 1/30/07 Connectivity 2/28/07 Development 3/15/07 Completed 3/1/07 Check List Completed 4/1/07
Kathy Berg $2 / Trx Developer unassigned Addendum A Agency Signoff Agency Signoff Functionality Billing Agency Signoff

Creative Security/Compliance CS Training
Internal Launch
Agency Testing

DOC / Div of Real Estate Derek Miller Definition New No Fee PM Michael SLA 4/1/07 Completed 4/15/07 Completed 4/15/07 Connectivity 5/15/07 Development 5/20/07 Completed 5/15/07 Check List Completed 5/30/07
Developer unassigned Addendum A Agency Signoff Agency Signoff Functionality Billing Agency Signoff
Creative Security/Compliance CS Training

Internal Launch
Agency Testing

USTC/DMV On hold New PM Sara SLA NA Completed Completed Connectivity Development Completed Check List Completed
Developer Addendum A Done Agency Signoff Agency Signoff Functionality Billing Agency Signoff
Creative Security/Compliance CS Training

Internal Launch
Agency Testing

USTC/DMV On hold New PM Sara SLA NA Completed Completed Connectivity Development Completed Check List Completed
Developer Addendum A Done Agency Signoff Agency Signoff Functionality Billing Agency Signoff
Creative Security/Compliance CS Training

Internal Launch
Agency Testing

Dept of Insurance Definition Maintanance T&M PM Scott SLA Done Completed Completed Connectivity Development Completed Check List Completed
Developer Addendum A Done Agency Signoff Agency Signoff Functionality Billing Agency Signoff
Creative Security/Compliance CS Training

Internal Launch
Agency Testing

DABC Definition New PM Rory SLA Completed Completed Connectivity Development Completed Check List Completed
Developer Addendum A Agency Signoff Agency Signoff Functionality Billing Agency Signoff
Creative Security/Compliance CS Training

Internal Launch
Agency Testing

USTC/DMV Testing Upgrade PM Brian SLA NA Completed Done Completed Done Connectivity Done Development 12/8/06 Completed Check List Completed
Developer Kyle Addendum A Done Agency Signoff Done Agency Signoff Done Functionality 11/28/06 Billing 12/12/06 Agency Signoff 12/29/06
Creative Security/Compliance NA CS Training NA

Internal 12/8/06 Launch 1/7/07
Agency Testing 12/28/06

USOE Larry Shumway Development New Hybrid PM Scott SLA Done Completed 10/16/06 Completed 10/13/06 Connectivity 10/30/06 Development 12/30/06 Completed 11/27/06 Check List Completed
T&M ($25,000) Developer Mariusz Addendum A Done Agency Signoff 10/16/06 Agency Signoff 10/17/06 Functionality 12/30/06 Billing 12/30/06 Agency Signoff 1/5/07
Fee (1.25 per trx) Creative Security/Compliance 12/30/06 CS Training 1/5/07

Internal 1/5/07 Launch 1/8/07
Agency Testing 1/5/07

USTC Randy Farnsworth Definition Upgrade T&M PM Scott SLA Done Completed 11/22/06 Completed TBD Connectivity TBD Development TBD Completed Check List Completed
OSBR Team Developer Andy Addendum A Done Agency Signoff 12/8/06 Agency Signoff TBD Functionality TBD Billing TBD Agency Signoff TBD

Creative Security/Compliance TBD CS Training TBD
Internal TBD Launch TBD
Agency Testing TBD

DOC / DOPL Tom Harper Development Maintenance Fee ($1.00 & $7.50 per trx) PM Michael SLA n/a Completed 11/15/06 Completed n/a Connectivity 12/30/06 Development 1/15/07 Completed n/a Check List Completed 1/20/07
Developer Hamster Addendum A Agency Signoff Agency Signoff Functionality Billing Agency Signoff
Creative Security/Compliance CS Training

Internal Launch
Agency Testing

Sandy City Definition Maintenance TBD PM Scott SLA NA Completed Completed Connectivity Development Completed Check List Completed
Developer Addendum A NA Agency Signoff Agency Signoff Functionality Billing Agency Signoff
Creative Security/Compliance CS Training

Internal Launch
Agency Testing

DWR Definition Upgrade PM Scott SLA Completed Completed Connectivity Development Completed Check List Completed
Developer Addendum A Agency Signoff Agency Signoff Functionality Billing Agency Signoff
Creative Security/Compliance CS Training

Internal Launch
Agency Testing

DNR Definition New PM Scott SLA Completed Completed Connectivity Development Completed Check List Completed
Developer Addendum A Agency Signoff Agency Signoff Functionality Billing Agency Signoff
Creative Security/Compliance CS Training

Internal Launch
Agency Testing

Definition Maintenance PM SLA Completed Completed Connectivity Development Completed Check List Completed
Developer Addendum A Agency Signoff Agency Signoff Functionality Billing Agency Signoff
Creative Security/Compliance CS Training

Internal Launch
Agency Testing

DHS Dwight Galloway Development New UGP Contract PM Gary SLA NA Completed Completed Connectivity Development Completed Check List Completed
Developer Jason E. Addendum A Pending Agency Signoff Agency Signoff Functionality Billing Agency Signoff
Creative Security/Compliance CS Training

Internal Launch
Agency Testing

30

18

19

20

21

22

23

27

29

31

32

28

17

24

Personalized Plates Online Ordering System

Redesign of the interface of the Careers Portal

New set of requirements for the application is 
being defined

Educator License Renewal

Agency building connectivity required 
for UI to interface. Expected availability 
12/14

Business Entity Image Access Search

Real Estate Search

Integration of a new DHS application with 
UtahGovPay

Updates to the existing TLR application.

Monitors the changes in the status of Motor 
Vehicle Records and notifies the users of the 
data if a record has changed.  A change in the 
record will trigger the purchase of a requested 
record.
Allows users to search and view scanned images 
of business documents held by Dept of 
Commerce.

25

26

Lien Release System

Insurance Website Clean Up

DABC License Renewal

TLR 2.0

**12/06/06 - Merchant account info has 
been completed is being processed. We 
have first build up on test.

11/30/06 MR: Development is moving at 
full speed

10/30/06 - Carl was going to setup a 
meeting with all his team to go over this 
project. Scott will check to get status 
update from Carl.

DABC will schedule a meeting in early 
January to discuss direction.

Transition of project  ownership rolls in 
DMV happening this week.

** 11/6/2006 Received a list of items 
need to review and scope.

Integration with new DNR application with 
UtahGovPay

Provides a way for Tax Commission to monitor 
and restrict creation of business by those who 
have outstanding tax payments due.

Rewrite Data Access layer to improve 
performace 

Provides an online interface for Teachers to 
renew their Teachers License.

Will allow licensed resellers of alcoholic 
beverages to renew their license with DABC 
online.

Modifications to the existing Insurance web 
site.

Allows users to search and order personalized 
plates online.

Addition of a field to the database to 
accommodate better searching

Citation Monitoring Service

OSBR (Bad Actor List)

Sandy Employment Application 
Modification

AHFLO/HFLO 2.1 updates and 
modifications

State Construction Registry

DHS - EASY integration with UGP

DNR GovPay Implementations

Careers.Utah.gov

Provides an online method for the holders of 
vehicle titles/liens to electronically release the 
lien to a new lien holder.
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1

Project Team Marketing 
Plan

Contract 
Signoff

PRD Signoff

Utah Interactive Project Milestone Report
LaunchDevelopmentPrototype Testing

UDOT Michelle Verucchi Definition New No Fee PM Rory SLA NA Completed 12/5/06 Completed 12/13/06 Connectivity 12/15/06 Development 12/19/06 Completed NA Check List Completed 12/27/06
Developer Kyle Addendum A Agency Signoff 12/8/06 Agency Signoff NA Functionality 12/18/06 Billing 12/21/06 Agency Signoff 12/27/06
Creative Security/Compliance 12/21/06 CS Training 12/27/06

Internal 12/21/06 Launch 12/27/06
Agency Testing 12/21/06

Governor's Office Mike Hansen Definition New PM SLA Completed Completed Connectivity Development Completed Check List Completed
Developer Alan Addendum A Agency Signoff Agency Signoff Functionality Billing Agency Signoff
Creative Security/Compliance CS Training

Internal Launch
Agency Testing

Maintenance Maintenance PM SLA Completed Completed Connectivity Development Completed Check List Completed
Developer Addendum A Agency Signoff Agency Signoff Functionality Billing Agency Signoff
Creative Security/Compliance CS Training

Internal Launch
Agency Testing

Development New PM SLA Completed Completed Connectivity Development Completed Check List Completed
Developer Addendum A Agency Signoff Agency Signoff Functionality Billing Agency Signoff
Creative Security/Compliance CS Training

Internal Launch
Agency Testing

Definition Maintenance PM SLA Completed Completed Connectivity Development Completed Check List Completed
Developer Addendum A Agency Signoff Agency Signoff Functionality Billing Agency Signoff
Creative Security/Compliance CS Training

Internal Launch
Agency Testing

Development New PM SLA Completed Completed Connectivity Development Completed Check List Completed
Developer Addendum A Agency Signoff Agency Signoff Functionality Billing Agency Signoff
Creative Security/Compliance CS Training

Internal Launch
Agency Testing

Definition Maintenance PM SLA Completed Completed Connectivity Development Completed Check List Completed
Developer Addendum A Agency Signoff Agency Signoff Functionality Billing Agency Signoff
Creative Security/Compliance CS Training

Internal Launch
Agency Testing

Utah State Tax Comm. Testing Upgrade T&M ($32,000) PM Sara SLA NA Completed Done Completed NA Connectivity Done Development 12/6/06 Completed Check List Completed
Developer Tomek Addendum A Done Agency Signoff Done Agency Signoff NA Functionality Done Billing NA Agency Signoff 12/4/06
Creative Security/Compliance NA CS Training

Internal 12/4/06 Launch 12/7/06
Agency Testing 12/4/06

Utah State Tax Comm. Testing Upgrade PM Sara SLA NA Completed Done Completed NA Connectivity Done Development 12/6/06 Completed Check List Completed
Developer Tomek Addendum A Done Agency Signoff Done Agency Signoff NA Functionality Done Billing NA Agency Signoff 12/4/06
Creative Security/Compliance NA CS Training

Internal 12/4/06 Launch 12/7/06
Agency Testing 12/4/06

Maintenance Maintenance PM SLA Completed Completed Connectivity Development Completed Check List Completed
Developer Addendum A Agency Signoff Agency Signoff Functionality Billing Agency Signoff
Creative Security/Compliance CS Training

Internal Launch
Agency Testing

State Definition New PM SLA Completed Completed Connectivity Development Completed Check List Completed
Developer Addendum A Agency Signoff Agency Signoff Functionality Billing Agency Signoff
Creative Security/Compliance CS Training

Internal Launch
Agency Testing

State Complete Upgrade PM Gary SLA NA Completed NA Completed NA Connectivity Development 11/15/06 Completed NA Check List Completed NA
Developer Andy Addendum A NA Agency Signoff NA Agency Signoff NA Functionality Billing NA Agency Signoff 11/21/06
Creative Security/Compliance NA CS Training NA

Internal 11/20/06 Launch 11/21/06
Agency Testing 11/20/06

Dept of Insurance Definition Updgrade PM Scott SLA NA Completed Completed Connectivity Development Completed Check List Completed
Developer Addendum A Agency Signoff Agency Signoff Functionality Billing Agency Signoff
Creative Security/Compliance CS Training

Internal Launch
Agency Testing

Tax Commission Randy Farnsworth Definition New Free PM Brian SLA Completed Completed Connectivity Development Completed Check List Completed
Developer Addendum A Agency Signoff Agency Signoff Functionality Billing Agency Signoff
Creative Security/Compliance CS Training

Internal Launch
Agency Testing

USTAR, DTS, GOED Bill Boudreau Development New T&M PM Gary SLA NA Completed NA Completed Connectivity Development Completed Check List Completed
Ted McAleer $3,000 Developer Connor Addendum A 12/13/06 Agency Signoff Agency Signoff Functionality Billing Agency Signoff

Creative Security/Compliance CS Training
Internal Launch
Agency Testing

State Defintition New PM SLA Completed Completed Connectivity Development Completed Check List Completed
Developer Addendum A Agency Signoff Agency Signoff Functionality Billing Agency Signoff
Creative Security/Compliance CS Training

Internal Launch
Agency Testing

47

USTAR Creation of a new website for USTAR

48

State Calendar Provide support for review and implementation 
of a new state calendar system.

46

Payment and Interest Calculator Allows users to estimate tax and interest 
payments

45

Dept of Insurance - Website Redesign Updates and changes to the Dept of Insurance 
website.

41

44

AFSS (Automated Forms Submission Service)Updates to this service are designed to eliminate 
email spam created by machine based scripts.

42

Utah.gov Maintenance of the Utah.gov portal

Tax Express (Gen Tax Support) Support for the new tax application (GenTax) 
within both Tax Express and Payment Express.

Launched on 12/7 as planned.

40

Payment Express (Gen Tax Support) Support for the new tax application (GenTax) 
within both Tax Express and Payment Express.

Launched on 12/7 as planned.

39

News.Utah.gov Web site creation and management

38

Labor Commision Web Site Web site creation and management

37

Governor's Web Site Web site creation and management

36

Governor's Energy Policy Web Site Web site creation and management

35

GMIS Web Site Web site creation and management

ExpressLanes Admin Creation of an Admin Tool

33

43

Utah Interactive List Serve Allows state agencies to send informaiton to 
specific users and customers that sign up for the 
service

34

Utah Performance Web Site Provides an overview of statistics, metrics and 
reporting on the states performance
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